

Capstone Project

Week Two Workshop Activities

1. Identify functional and non-functional requirements using the use cases developed in Week One.
2. Convert the requirements into software components
3. Identify the main documents that should be prepared
4. Identify software tools installation and configuration
5. Estimate time required to complete each of the tasks including documentation and software installation and setup.
6. Identify task dependencies and create task dependency table
7. Create a project schedule
8. If you plan to follow agile development identify user stories, development tasks
9. Calculate the velocity points

Find out future jobs you will be interested to apply. Use the given SFIA skills mapping to build a skills development plan to be proficient in various skills.